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The COVID-19 continues to impact the world� The supply chain took the biggest hit in the construction industry, 
especially when the nation went into a complete lockdown between March and June 2020� The second wave a year 
later, forcing another lockdown has washed out any progress made by the country�  

After the 2020 lockdown, the industry tried to recuperate from the shock, uncertainty and the cash crunch� With this 
was also the attempt to recover from losses, lack of labour, limited mobility and most importantly the break in the supply 
chain� The Indian economy took a big hit, no different to the global economy� Experts say the recovery of the realty 
market in India could now prolong until 2022�  

While all sections of the construction industry is adapting to this changed environment, project management is adapting 
to the new challenge� The remote working limited working personnel, social distancing, renewed schedules is forcing 
project management to re-route� 

Introduction

*Preliminary data

Graph 1: Construction Industry spending in 2019 vs 2020

Source:  Tradingeconomics�com 
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Pandemic to the new normal

Graph 2: Illustration of current impact of GDP on India

Source: Indiamacroadvisors.com
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The management of a single construction project is dependant on several factors, right from the management of all 
stakeholders at the design stage, to the management of materials, manpower and machinery at the execution stage to 
the final close out� While resources and experience is vital there are several factors that have become game changers 
at these unprecedented times� Some of the factors that are to be addressed differently to achieve the best results are 
spelt out below� 

Supply chain disruption 

Construction is the second largest contribution to the Indian Gross Domestic Product (GDP) after agriculture� The 
pandemic has taken toll on the GDP, when most industries including construction came to a standstill in the 2nd quarter 
of 2020� The recovery is slow and there was a great positivity entering into the year 2021� The near to uncontrollable 
spread of the virus in the second wave got the economists slashing GDP predictions� 

The supply chain in the construction industry, one of 
the top three industries that has been affected, is still 
burdened by this deadly virus and unable to revert to pre-
COVID-19 times�   

Supply chain disruption is when an external force acts 
upon the business’ ability to get, make, ship, and/or sell 
products� 

The stakeholders affected are Owners, Developers, 
Contractors, Subcontractors, Consultants, Architects, 
Designers and Supply Chain vendors who have 
experienced a varying degree of impact�  

The nature of the impact and the extent of the 
ramifications are highly dependent upon the location of 
both the respective businesses and underlying projects�  

The direct impact is the slowdown of available goods 
and labour through suspensions and, in some instances, 
termination of parties/contracts or projects entirely� 
Construction activities remain in flux in some states  
and cities� 

Suppliers, contractors and project supply chains are 
significantly disrupted resulting in material delays and/or 
shortages likely to carry on for the length/duration of the 
project or for a significant time�  

Mitigation efforts are imperative requiring all parties to 
come up with new and creative solutions� It is critical for 
all to work collaboratively to reduce impacts that have 
occurred to date and that which will occur in the future� 
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Industry experts and professional  
bodies will have to: 

•  Request suppliers to provide delivery updates on a 
weekly basis or more frequently to mitigate concern 
on the material update to plan alternately if required

• Identify alternatives to reduce disruptions

•  Maintain constant communication with suppliers  
and manufacturers� 

•  Review and understand contract documents, 
scheduling terms and conditions

•  Work and negotiate potential changes for time, 
schedule, project completion and management

•  Understand supply agreement and purchase orders 
to determine impact of delays, delivery obligations, 
payment and financing issues, and other liability risks

•  Assess and analyse governing bodies’  
shelter-in-place or stay-at-home orders to determine 
compliance or appeals for excluded businesses, 
activities and programs to help facilitate continuation 
of business and project activities

•  Documentation is vital and a project should maintain 
contemporaneous and thorough records� Particular 
care to be taken to 

     identify and document the impacts/events that 
have occurred

     track timelines and durations of any  
impacts/events

     thoroughly detail the course of the impact/event 
over the entire project, and specifically the causal 
connection as it relates to the ability to perform

     detail any efforts undertaken to mitigate any 
impact/event�
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The strained supply chain -  
China crisis- An opportunity for India? 

With the trade differences and recent diplomatic show down 
emerging between China and other world powers such as 
United States, Japan, and India, it is expected that the supply 
chain will have major shift in years to come�  

At $ 70�32 billion in 2018-19 and $ 62�38 billion between 
April 2019 and February 2020, China accounts for the highest 
proportion of goods imported into India (around 14 per cent in 
2019-2020 so far)� 

Construction sector dependency on China  

On the construction front, though most material is mainly 
imported from Netherlands and Turkey, wall angles, 
waterproofing material, threading machine, PVC drainpipes, 
galvanized steel pipes, electrical, lighting and plumbing 
fixtures, wall panels, artificial stone, glass, elevators and 
carpeting are still imported from China�  

With globalization and easy international trades, exotic and 
luxury products have been the statement of developers, 
resulting in connections with different parts of the world 
and China is the root supplier of most raw and intermediate 
exports to most countries� 

Most commercial and industrial buildings, using steel sections 
largely in the framework design, will feel the strain of the 
distorted supply chain�   

Hospitality, retail, and commercial fit-outs depend on 
China for the supply of glass, carpets , furniture, textile, 
sanitaryware, electrical wires and telecom services which 
impacts the design and aesthetics�  

Supply of high-end equipment such as chillers and other 
machinery parts also impact works in the hospitality, retail, 
and commercial sectors�  

This direct and or indirect dependency on China by the 
industry gives rise to serious disruption and time lags, 
followed on by strict cross border controls, quarantine rules, 
stringent checks, and intensive documentation�
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Post COVID-19 safety measures
As construction industry sector members and clients ramp 
up operations, they continue to evaluate and consider 
workplace safety and compliance issues� Maintaining an 
“employment and a place of employment, which is free 
from recognized hazards that are causing or are likely to 
cause death or serious physical harm,” is required of every 
employer (with limited exception) Occupational Safety and 
Health Act�

International safety standards require adherence not 
only to occupational safety, recommendations and best 
practices but also that employers adopt and implement 
workplace safety orders and regulations issued by central, 
state & local governmental agencies� Individual Corporates 
safety regulations also emphasizes on workplace safety 
and health compliance, including advising on concerns 
and issues raised by the COVID-19 pandemic such as:

•  Developing and updating plans and procedures 
both for office and jobsite operations compliant with 
applicable standards� Safety standards were modified 
accommodating the guidelines & regulations governing

   respirators, masks, and face coverings

   other personal protective equipment (PPE)

   hazard communication

   handwashing or hand cleansers

    cleaning, disinfecting and sanitizing workplaces�

•  Developing and implementing jobsite best  
practices and working through risk exposure analyses 
that are driving workplace logistics, including social 
distancing guidelines�

•  Several important measures required clients developing 

and implementing processes such as temperature 
checks and frequent sanitisation that are compliant 
with Central Government regulation as part of Standard 
Operating Procedures as applicable�

•  Project site implemented the below as new normal 
safety standards as mandatory protocols� Few of the 
key ones noted below�

a)  HSE Induction via toolbox talk conducted daily 
on project site� Proper record of all these workers 
maintained & monitored for adherence to the protocol� 

b)  There is a total ban on non-essential visitors at project 
sites�

c)  Mandatory Thermal Scanning of everyone entering 
and exiting site being done� 

d)  Medical checks conducted for all staff and workers�

e)  Provision for hand wash & sanitizer is made available 
for all�

f)  Wearing face masks and frequent washing of hands 
being implemented as best practice and new normal 
post covid�

The above measures are being implemented and 
adherence to these standards are now a vital part of 
project management� The successful implementation 
of the above results in safe sites and seamless project 
workflow� 
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Productivity and schedule  
reassessment in project sites

Productivity is key in any construction project� The 
construction organizations continue to invest in resources 
that can greatly improve on productivity� The critical 
elements that can affect construction productivity are 
labour, material, and implementation of technology which 
impacts the project performances�  Post COVID-19, the 
construction work, was  allowed to continue, and project 
sites have  resumed operations, many with restrictions and 
guidelines on social distancing, mask wearing, and other 
safety protocols in place�

The Covid-19 pandemic continued second wave has 
brought in plenitude of issues  such as uncertainty over 
time, cost, and safety mostly for long term projects� The 
major area of focus &  concern for the investors/owners/
clients revised project schedule and the completion date 
or schedule reassessment of the project, keeping in mind 
the safety of the personnel and the reduced productivity 
from pre-COVID times reassessment� 

The Construction Industry experts & professional project 
management organisations developed the strategy with 
the experience to assist the stakeholders in the schedule 
reassessment of projects with various possible ways� 
Widely adopted methods being: 

•  Working with the contractor / PMC / Client to establish 
a revised project program considering the restriction 
sites are likely to face, supply chain associated issues, 
and remobilisation timeline

•  Understanding the benchmark productivity of various 
tasks/activities & adopting possibilities of machine 
driven instead of manual labour approach to optimise 
duration 

•  Exploring the possibilities of using technology to 
reduce the manual interfacing works and reduction in 
the duration of repetitive works 

•  Usage of offsite & modular construction processes in a 
controlled environment to reduce time�
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Project delays (risks) and recovery plan  

There are several internal as well as external factors which 
play a vital role in the outcome of a project, the external 
being crucial in the cause of project risks� Risk is an event 
due to which a project is affected negatively�  

This means that risk factors are to be taken care of so 
that the project can run successfully� Risks if managed 
efficiently can be mitigated preventing construction 
business loss� A proper understanding of risks is a must to 
prevent them�  

The public funding on which infrastructure projects rely 
and the general economic health of the nation both 
threaten to significantly slow down the market� Therefore, 
getting the perspective of contractors on their business 
expectations and on how they are responding to the new 
requirements and conditions is quintessential� 

While construction projects in execution phase continues 
to progress, with enhanced safety protocols, projects  in 
the design and bidding phases are still heavily impacted 
due to the second wave resulting in delays or stoppage�  

 As the rollout of vaccinations continue, and the possible 
lifting of the temporary restrictions in place, the industry is 
hopeful on getting back on its feet�  

Pent up demand and cautious production has resulted in 
soaring construction materials prices�  Stability is expected 
but when is uncertain�  

Metal prices like Aluminium, copper and steel prices are 
in surge as concerns about supplies from Chile, sliding 
inventories, a lower dollar and expectations of stronger 
demand from top consumer China triggered fresh buying� 

The continuing surge in global steel demand, production 
curbs in China, and high iron ore prices will together fuel 
another surge in domestic steel prices� 

This high escalation in material prices, poses a high risk 
on costs of projects in progress and uncertainty on the 
requirement of capital expenditure� Such risks are to be 
analysed all stakeholders are to assess costing based on 
renewed timelines, with sufficient contingency at hand for 
the immediate material fluctuations
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Moving on – The new normal of project management  

Adoption of technology 

Despite the growing number of construction 
technology start-ups over the past few years, adoption 
and implementation in the construction industry has 
remained low� Due to the coronavirus, many    contractors 
have turned to technology to keep projects moving, 
monitor and screen workers on the jobsites, and 
communicate and collaborate with stakeholders� 

Building Information Modelling (BIM) and virtual reality (VR) 
allows owners, architects, engineers, and contractors to 
better visualize projects before and during construction� 
Drones, thermal cameras, and wearables are being used 
to monitor workers, looking for signs of illness and to 
ensure social distancing practices as well as performing 
other jobsite inspections� Bidding software like e-sourcing 
tools and collaborative systems and estimating tools allow 
quantity surveyors and project managers to take control of 
their project pipelines and work together remotely� 

Project management software  allows project managers 
to keep construction projects on schedule and update 
everyone, whether they are in the office or out on the 
jobsite� Construction robots and autonomous and  
semi-autonomous construction equipment will supplement 
and aid workers to allow them to increase productivity 
on jobsites� 

The list of applications and benefits of construction 
technology goes on and on� The construction industry is 
due for a true technology revolution and the pandemic  
has accelerated and has become the catalyst needed to 
get it going� 

Changed methods - Off-site & modular 
construction 

Limitation on the numbers of personnel on site to stop the 
spread of COVID-19�, is causing longer construction times 
with only one or two trades being allowed to work on a 
project at a time with social distancing�  

Performing construction off-site in a climate-controlled 
environment would allow work to continue around the 
clock in shifts� The streamlined, assembly line process 
used in off-site and modular construction, along with 
continued work regardless of foul weather, allows 
construction to be completed quicker compared to 
conventional construction methods� 

Off-site and modular construction is also a great option 
once recovery begins, especially if there is a sudden  
surge of demand of certain types of buildings like 
hospitals, schools, hotels, office buildings, dormitories to 
name a few� 
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Clear liability –  
Pandemic specific contract clauses 

There has been a lot of discussion over force majeure 
clauses in construction contracts and whether or not 
they apply to the COVID-19 pandemic� Force majeure 
clauses are in place to limit liability caused by unforeseen 
circumstances or events outside the control of the parties 
involved that results in construction projects to be delayed 
or cancelled� 

Depending on the exact language of the clause and the 
specific circumstances involved, force majeure clauses 
may or may not apply to the coronavirus pandemic� Going 
forward, it’s likely that construction contracts will either 
start including a COVID-19 or pandemic-specific clause 
that tackles liability in the midst of a major health crisis in 
the future� 

Clean & safe construction site 

Construction has had its fair share of workplace  
fatalities as well as having a major number of injuries  
from jobsite accidents� 

Fewer workers on construction sites at a time will 
make it easier for safety officers, foremen, and site 
superintendents to monitor workers and ensure that not 
only are all COVID-19 safety guidelines are being followed 
but also all other safety rules and regulations� 

The virus has brought in increased vigilance on cleaning, 
sanitizing, and disinfection on construction sites� This 
along with regular handwashing will help to reduce the 
spread of COVID-19 along with other viral and bacterial 
infections that can be easily spread on construction sites� 

Much like changes to construction contracts, COVID-19 
will also force safety officers to include training and 
additions to their safety programs and site-specific safety 
plans to deal with future outbreaks or pandemics� 

Increase profits, remain competitive.  

The competition for projects will also get tougher as more 
contractors are bidding on fewer projects� This will force 
contractors to be more diligent in their bid/no-bid process 
as well as ensuring their take-offs and estimates are 
accurate so they can focus on pursuing profitable projects 
and maintaining their bid-hit ratio� It might also lead to 
contractors adopting new project management methods, 
such as lean construction, to ensure the projects they 
do win, are delivered on time and within budget� Majority 
of both civil and commercial contractors seem to have 
changed work procedures to increase social distancing 
apart from having separate budgeted costs allotted for 
new normal safety protocols�

A portion of the industry sees advantages to remote 
working, but the longevity of this practice after the crisis 
subsides maybe be short lived�

Shift in market trends 

In a healthy economy, construction activity across all 
verticals tends to be strong� The pandemic has seen 
the demand for certain types of projects dropping  
dramatically while others witness  increase� Demand for 
new retail buildings, movie theatres, hotels, restaurants, 
are some that have dropped while infrastructure projects 
such as roads, highways, and bridges, sewer and water, 
and others have increased over the past year� 

These fluctuations and uncertainties are causing 
contractors to keep a closer eye on market trends 
and adjust their bidding and procurement strategies of 
materials� Construction companies that specialize in one 
or two building types have to broaden their preferences 
and be cautious in the type of projects they bid for� 
Contractors that focus solely on public work may have to 
start looking at private projects and vice versa to reduce 
risk during these unprecedented times
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Conclusion

The year 2020 created unique opportunities 
for the real estate sector that are likely to 
usher in a new era of innovation and digital 
transformation going forward� The pandemic 
has necessitated recalibration at a systemic 
and individual level� The construction 
industry has not remained untouched from 
this recalibration but has shown remarkable 
resilience in the face of the pandemic� As we 
continue to learn to live in this Covid era, the 
year 2021 would require us to recalibrate at 
all levels� 

The health and safety precautions for people 
working in various industries both on and 
offsite are here to stay changing the nature 
of project management at its core� The 
importance of a safe environment is being 
more emphasized�  

Advances in digital technology will play 
an important role in the future of the 
infrastructure project and construction 
management industry� There will be wider 
use of technology to manage projects as 
companies realize the long-term efficiency 
and cost savings of such techniques� 

The industry is slowly but truly moving on 
with changed methodology and procedures 
aiding to the quicker progress and growth 
of the economy� Sustainability and wellness 
have taken the centre stage especially post 
pandemic times�

With the renewed outlook towards methods, 
the re-assessment of schedules, adoption 
of new contractual clauses and advance 
towards technology, project management 
is moving onto a now new path, the new 
normal of project management�



Register with Gleeds- our cloud based integrated 
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contractors, suppliers and product manufacturers, 
recently launched to allow us to reach out to you 
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Click on https://tinyurl�com/gleedsregister to complete 
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For queries regarding the registration, please write to 
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